EXTRA ITEM RATE LIST

me of Work: Improvements to Roads and Drains at Maruthi Layout, Vinayakanagara, Seenappa Garden and rrounding areas in Ward No. 15 (Kuvempunagara).

me of Agency: Sri. U. Ramesh, No. 12, 4th Cross, Sunrishe Colony, Cholanayakanahalli, Bangalore - 32.

timated Cost: 55,00,000.00

nder Amount : Rs. 48,93,338.40 Lakhs

ork Order No. BBMP/EE/BTP/WO/173/2022-23 Dated: 15-03-2023.

Item No.	Description of Work	Unit	Qty	Rate	Amount	Whether the items are alternative to items in tender schedule or whether being an additional item	Wheather the extra items s included in the sanctioned Estimate	How the expenditure due to the extra item is proposed to be met out	Whether the item isincluded in the S.R (Referabce if SR to be given . If not Data Should accompany the EIRL	Remarks
E1	Removing and resetting of footpath slab (Approved rate)	Sqm	159.17	246.70	39267.24	Additional Item	No	By over all savings in the work	Approved Data Rate	
	Total				**39267.24**					

Percentage Excess = $\frac{\text{39267.24}}{\text{4893338.40}} \times 100 =$ 0.80%

Approved Tender Amount

Assistant Engineer
Ward No. 15

Assistant Executive Engineer
Vidyaranyapura Sub-Division
Yelahanka Zone, BBMP

Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97

Executive Engineer
Byataranayapura Division
Yelahanka Zone, BBMP

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ